## Contents

List of figur	es	
List of table	es	
Foreword		
About AXEL	LOS	
Acknowledg		
ontents su	Communication	
	Supposed highest nearn agenda	
	duction The number of this manual	
1.1	The purpose of this manual	
1.2	Why directing is important	
1.3	Why projects matter	
1.4	The wider project environment	
1.5	Is a project always needed?	
1.6	The PRINCE2 approach	
1.7	Benefits of PRINCE2	
2.1	Structure of PRINCE2	
2.2	PRINCE2 principles	
2.3	PRINCE2 themes	
2.4	PRINCE2 processes	
2.5	What PRINCE2 does not provide	
2.6	What defines a 'PRINCE2 project'?	
Role	of senior management in PRINCE2	
3.1	Summary	
3.2	The PRINCE2 structure	
3.3	Project board composition	
3.4	The senior responsible owner role	
3.5	Directing projects using agile delivery appro	paches
Dutie	es and behaviours of senior management	
4.1	Summary	
4.2	Be accountable for the project	
4.3	Provide unified direction	
4.4	Be an effective leader	
4.5	Delegate effectively	GPI and several account
4.6	Facilitate cross-functional integration	Approve the next stage plan

	4.7	Commit resources	
	4.8	Ensure effective decision-making	
	4.9	Support the project manager	
	4.10	Ensure effective communication	
5	Overv	view of senior management activities	
	5.1	Starting up a project	
	5.2	Authorize initiation	
	5.3	Authorize the project	
	5.4	Authorize a stage or exception plan	
	5.5	Give ad hoc direction	
	5.6	Authorize project closure	
14	5.7	Reviewing benefits	
6	Starti	ing up a project	
	6.1	Summary	
	6.2	Context	
	6.3	Confirm the understanding of the project mandate	L5 Is a project always needed?
	6.4	Appoint the executive and project manager	
	6.5	Capture previous lessons	
	6.6	Design and appoint the project management team	
	6.7	Prepare the outline business case	
	6.8	Prepare the project brief	
	6.9	Prepare the initiation stage plan	
	6.10	Tailoring guidelines	
7	Autho	orize initiation	
	7.1	Summary	
	7.2	Context	
	7.3	Approve the project brief	
	7.4	Approve the initiation stage plan	
	7.5	Consequences when not approving	
	7.6	Communication	
	7.7	Suggested project board agenda	
8	Auth	orize the project	
6.85	8.1	Summary	
	8.2	Context	
	8.3	Review the end stage report for initiation	
	8.4	Approve the PID	
	8.5	Approve the next stage plan	k.b. Delegate effectively
	8.6	Communication	

	8.7	Suggested project board agenda	90
	8.8	Tailoring guidelines	91
9	Autho	prize a stage plan	93
	9.1	Summary and PRINCE2 awaiver attended bloH	94
	9.2	Context see see see see see see see see see se	94
	9.3	Review end stage reports	96
	9.4	Approve stage plans	97
	9.5	Assess project viability	100
	9.6	Communication S30MIR9 antiques bus	101
	9.7	Suggested project board agenda	101
	9.8	Tailoring guidelines	101
10	Autho	prize an exception plan	103
	10.1	Summary to project and a proje	104
	10.2	Context stage plan	105
	10.3	Review end stage reports	105
	10.4	Approve exception plans	106
	10.5	Assess project viability	107
	10.6	Communication is a self-lidien of the self-lidien o	107
	10.7	Suggested project board agenda	108
	10.8	Tailoring guidelines 11 of the business case 20 collabor bas esams you?	108
11	Give a	ad hoc direction	109
	11.1	Summary Complete profile of project posed effort	110
	11.2	Context	110
	11.3	Respond to requests	112
	11.4	Respond to reports	114
	11.5	Respond to external influences	115
	11.6	Focus of individual board members	117
	11.7	Communication	118
	11.8	Tailoring guidelines when using an agile approach	118
12	Autho	prize project closure	119
	12.1	Summary	120
	12.2	Context	121
	12.3	Confirm handover and acceptance	122
	12.4	Approve the end project report	123
	12.5	Approve the benefits management approach	125
	12.6	Communication	126
	12.7	Suggested project board agenda	127
	12.8	Tailoring guidelines	127

	13 Re	eviewin	g benefits		129
		13.1	Summary		130
		13.2	Context		130
		13.3	Hold benefits reviews		131
		13.4	Close the business case		132
		13.5	Communication		133
		13.6	Suggested agenda for benefits reviews		133
		13.7	Tailoring guidelines		134
	14 Ta	iloring	and adopting PRINCE2		135
		14.1	Summary		136
		14.2	Tailoring PRINCE2 to suit different projects		137
		14.3	Adopting PRINCE2 in an organizational environment		143
	15 Di	agnosi	ng and avoiding problems		147
		15.1	Summary		148
		15.2	Project performance		148
		15.3	Overall performance of the organization		154
	APPE	NDICE	S point the evolutive and project manager		
		Α	Roles and responsibilities		157
		В	Checklists		169
		С	Programmes and portfolios		177
Further research and the second secon			191		
	Gloss	arv			193
	Index	0.10			215
	MILL				