

Contents

1 Introduction.....	6
2 An overview of the method	8
3 Business case.....	28
4 Organization	36
5 Plans.....	50
6 Progress.....	64
7 Quality	72
8 Risk.....	80
9 Change.....	100
10 Starting up a project (SU)	128
11 Initiating a project (IP).....	142
12 Directing a project (DP).....	162
13 Controlling a stage (CS)	174
14 Managing product delivery (MP)	192
15 Managing a stage boundary (SB)	200
16 Closing a project (CP)	214
17 Comparing PRINCE2® stages with the Agile life cycle	224
18 Tailoring and adapting PRINCE2®.....	226
Appendix A Product descriptions.....	230
Appendix B Project management team roles.....	286
Appendix C Product-based planning	304
Appendix D Quality review	310
Appendix E Meeting agendas	316

Obsah

1 Úvod.....	7
2 Přehled o metodě	9
3 Obchodní případ.....	29
4 Organizace	37
5 Plány	51
6 Progres.....	65
7 Kvalita	73
8 Riziko	81
9 Změna	101
10 Zahájení projektu	129
11 Nastavení projektu	143
12 Směrování projektu	163
13 Kontrola etapy	175
14 Řízení dodávky produktu	193
15 Řízení hranic etap	201
16 Ukončení Projektu	215
17 Porovnání etap PRINCE2® s agilním životním cyklem.....	225
18 Přizpůsobení a adaptace PRINCE2®	227
Příloha A Popisy produktu	231
Příloha B. Role řídicího týmu projektu	287
Příloha C. Produktově orientované plánování	305
Příloha D. Posouzení kvality	311
Příloha E. Program zasedání	317