

TABLE OF CONTENTS

| | |
|---|-----------|
| List of Abbreviations | VI |
| Purpose of this report | VII |
| Executive Summary | VIII |
| Information Sources and Structure | IX |
| Information Sources | IX |
| Structure | IX |
| Introduction: The Promise and Proof of HPV Vaccine Introduction | 1 |
| Learning to Scale-Up | 2 |
| THE DECISION TO INTRODUCE | 3 |
| TIMELY PLANNING & COORDINATION WITH THE RIGHT PARTNERS | 7 |
| Coordination | 8 |
| Denominators Proved Difficult | 9 |
| DELIVERY STRATEGIES | 11 |
| School-based delivery | 12 |
| Health facility-based delivery | 13 |
| REACHING HARD-TO-REACH GIRLS | 15 |
| DEMONSTRATIONS AND PHASED INTRODUCTIONS | 19 |
| COMMUNICATION | 23 |
| MANAGING CRISES | 27 |
| RECORDING, MONITORING AND EVALUATION | 31 |
| INTEGRATION | 35 |
| Cervical cancer programming | 36 |
| Adolescent health programming | 37 |
| COSTING, FINANCING AND SUSTAINABILITY | 41 |
| Opportunities and What We Have Yet to Learn | 47 |
| Conclusion | 49 |
| Summary of Implications for Action | 50 |
| Further Reading and Resources | 55 |