

# BRIEF TABLE OF CONTENTS

<b>Chapter 1</b>	An Introduction to Project, Program, and Portfolio Management in Healthcare	1
<b>Chapter 2</b>	Project, Program, and Portfolio Selection	47
<b>Chapter 3</b>	Initiating Projects	87
<b>Chapter 4</b>	Planning Projects, Part 1 (Project Integration and Scope Management)	135
<b>Chapter 5</b>	Planning Projects, Part 2 (Project Time and Cost Management)	175
<b>Chapter 6</b>	Planning Projects, Part 3 (Project Quality, Human Resource, Communications, Stakeholder, Risk, and Procurement Management)	224
<b>Chapter 7</b>	Executing Projects	279
<b>Chapter 8</b>	Monitoring and Controlling Projects	339
<b>Chapter 9</b>	Closing Projects	380
<b>Chapter 10</b>	Best Practices in Project Management	402
<b>Appendix A</b>	Brief Guide to Microsoft Project 2013	435
<b>Appendix B</b>	Resources	500
<b>Glossary</b>		501
<b>Index</b>		510